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Milestones
Milestones
/CC 1095 |Project Complete 1,730%| 20[18SEP99A |12JUNO4 % (
Planning
Planning
/cC 1055 |Land Acquisition ( Complete ) | o] 100] |30AUG98A
Yes Center & Running Track
Planning
(CC 0930 |General Plan | 228 59|18SEP99A |30NOVO0O ‘ A/
Design ‘ ‘ I ‘ v
/cC 0960 |Design 450 59|09AUG99A |28FEBOL A
Dry-Run & Bldg. Depart. Review
/cC 0970 |Dry-Run Of Project Design | 180| o|oimAROL |27AUGOL ZHE N/
Bid & Award Cycle \
/cC 1000 |Bid & Award | 300] o[28aUGO1 |233UNO2 T
Construction v Y
/cC 1005 |Construction of Project | 720] o[243uN02 |123UNO4 0/
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